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October 8, 2002 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - September 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during September 2002. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Received all remaining data validation reports from Heartland ESI for Phase 1 
sample data. Electronic copies of all Phase 1 laboratory data and data validation 
reports are included with the draft Phase 1 Technical Memorandum. 

• Completed preparation of the draft Phase 1 RI Technical Memorandum and 
submitted the draft document to USEPA on October 8, 2002. 

II. Difficulties Encountered During Reporting Month 
No significant difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 
No sampling or testing results were received during the reporting period. 

V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 
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VI. Activities Planned for Next Reporting Month 

The following activities are planned for October 2002; 

• A site visit will be conducted by USE?A and CH2M Hill personnel on 
October 10,2002. An ENVIRON representative will attend the site visit. 

• A Technical Review Meeting to discuss the draft Phase 1 Technical 
Memorandum will be held at ENVIRON's Deerfield, Illinois office on or about 
October 23,2002. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON Intemational Corporation 

F. Ross Jones, P.O. 
Manager 

Attachments 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Tim Biggs-CH2M Hill 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball-ENVIRON 




